

Procurement Plan
Republic of Armenia
Energy Efficiency Project /GEF Grant/
Period covered by this procurement Plan: October , 2012 - March, 2014
Works

N	Description	Number of Contracts	BID ID	Selecti on Method	Prior/ Post	Tender Invitation date	Bid opening Date	Originally planned Contract Signing date	Planned Contract Signing date	Contract Signing date	Originally planned completion date	Planned completion date	Contract completion date	Contractor	Country	Remarks
Energy efficiency investments in public facilities (Pilot Projects financed from GEF)																
1	Masis medical center	1	EE-CW-1/2012	NCB	Prior*	October 3, 2012	November 12, 2012	January 15, 2013			July 16, 2014					GEF Grant
2	Masis school N2	1	EE-CW-2/2012	NCB	Post	October 3, 2012	November 12, 2012	January 15, 2013			July 16, 2014					GEF Grant
3	Masis school N3	1	EE-CW-3/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
4	Vayk kindergarten N3	1	EE-CW-4/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
5	Gavar school N5	1	EE-CW-5/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
6	Lchashen secondary school	1	EE-CW-6/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
7	Dilijan street lighting	1	EE-CW-7/2012	NCB	Prior*	January 10, 2013	February 18, 2013	March 5, 2013			July 7, 2014					GEF Grant

8	Vayk street lightening	1	EE-CW-8/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			July 26, 2014					Revolving Fund
9	Mets Masrik secondary school	1	EE-CW-9/2012	NCB	Post	October 3, 2012	November 12, 2012	January 15, 2013			July 16, 2014					GEF Grant
10	Ararat school N4	1	EE-CW-10/2012	NCB	Post	October 3, 2012	November 12, 2012	December 20, 2012			June 20, 2014					GEF Grant
11	Kindergarden N110	1	EE-CW-11/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
12	Vanadzor street lighting	1	EE-CW-12/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			August 26, 2014					Revolving Fund
13	Public Archieve of the RA	1	EE-CW-13/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
14	Kapan school N6	1	EE-CW-14/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
15	Yerevan school N21	1	EE-CW-15/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
16	Armenian State University of Economics	1	EE-CW-16/2013	NCB	Post	April 15, 2013	May 24, 2013	June 10, 2013			Febryary 10, 2015					Revolving Fund
17	State Engineering University of Armenia	1	EE-CW-17/2013	NCB	Post	April 15, 2013	May 24, 2013	June 10, 2013			June 10, 2015					Revolving Fund
18	Public Radio of the RA	1	EE-CW-18/2013	NCB	Post	February 15, 2013	April 11, 2013	April 25, 2013			October 25, 2014					Revolving Fund
	Total															

* First two NCB Contracts are subject to Prior Review.

Procurement Plan
Republic of Armenia
Energy Efficiency Project /GEF Grant/
Period covered by this procurement Plan: October , 2012 - March, 2014
Consulting Services

N	Description	Number of Contracts	BID ID	Selection Method	Prior/ Post	RFP submission date	Originally planned Contract signing date	Country	Status
1	Project pipeline development and technical supervision	8		IC/CQ	Post				
1,1	EE expert (economist)	1	EE-CS-1/2013	IC	Post	December 19, 2012	January 15, 2013		Announced
1,2	EE expert	1	EE-CS-2/2013	IC	Post	February 4, 2013	February 17, 2013		Not started
1,3	Environmental expert	1	EE-CS-3/2012	IC	Post	November 19, 2012	December 27, 2012		Re-announced
1,4	Civil emgineer	1	EE-CS-4/2012	IC	Post	August 17, 2012	August 15, 2012	Armenia	Signed
1,5	Technical supervision	1	EE-CS-5/2012	CQ	Post	September 20, 2012	December 10, 2012		Tech/Fin Prop submitted on Dec3, 2012
1,6	Technical supervision	1	EE-CS-6/2013	CQ	Post	September 20, 2013	October 20, 2013		Not started
1,7	Technical supervision	1	EE-CS-7/2014	CQ	Post	July 15, 2014	August 25, 2014		Not started
1,8	Procurement expert	1	EE-CS-8/2012	IC	Post	August 17, 2012	September 3, 2012	Armenia	Signed
2	Program marketing and capacity building to the target public sector entities and other market actors	5		CQ	Post				

2,1	Organization of Energy Week 2013	1	EE-CS-9/2013	CQ	Post	August 20, 2013	September 2, 2013		Not started
2,2	EE market study	1	EE-CS-10/2013	CQ/IC	Post	September 15, 2013	October 5, 2013		Not started
2,3	Training of potential ESCOs on EPC	1	EE-CS-11/2013	IC/CQ	Post	February 25, 2013	March 5, 2013		Not started
2,4	Energy efficiency awareness campaign (2013)	1	EE-CS-12/2013	CQ	Post	January 23, 2013	February 4, 2013		Not started
2,5	Energy efficiency awareness campaign (2014)	1	EE-CS-13/2014	CQ	Post	February 3, 2014	February 14, 2014		Not started
3	Support in policy development and improvement of legal and regulatory framework for energy efficiency	5		CQ	Post				
3,1	Preparation of legal and regulatory documents for improvement of legal framework of EE sector	1	EE-CS-14/2013	CQ	Post	February 15, 2013	March 1, 2013		Not started
3,2	Public administration, institutional improvement recommendations for EE sector	1	EE-CS-15/2013	IC	Post	December 28, 2012	January 8, 2013		Annou nced
3,3	Assessment of EE technologies and financial mechanisms for EE project	1	EE-CS-16/2013	CQ	Post	July 15, 2013	August 1, 2013		Not started
3,4	Energy Efficiency International Advisor (ESCO expert)	1	EE-CS-17/2013	IC	Post	February 18, 2013	March 5, 2013		Not started

3,5	Energy Efficiency International Advisor (Technical expert)	1	EE-CS-18/2012	IC	Post	October 23, 2012	December 26, 2012	Serbia	To be signed on Dec 26
4	Development of National Energy Efficiency Action Plan for 2013-2016	1	EE-CS-19/2013	QCBS	Prior	September 20, 2013	November 23, 2013		Not started
5	Financial Audit	1	EE-CS-20/2012	CQ	Post	October 3, 2012	December 20, 2012		Tech/Fin Prop submitted on Dec3, 2012
6	Engineering Design of Energy Efficiency Measures in Armenian State University of Economics and State Engineering University of Armenia	1	EE-CS-21/2013	CQ	Post	January 21, 2013	February 1, 2013		Not started

CQ - Consultants Qualification, IC - Individual Consultants, QCBS - Quality and Cost based Selection

Procurement Plan
Republic of Armenia
Energy Efficiency Project /GEF Grant/
Period covered by this procurement Plan: October , 2012 - March, 2014
Goods

N	Description	Number of Contracts	Lots	BID ID	Proc Method	Bid opening Date	Originaly planned Contract Signing date	Country
1	Procurement of Tools for R2E2 Fund (M&V, Energy Audit)	multiple	2	EE-G-1/2013	S	January 25, 2012	February 5, 2013	
2	Procurement of Software for EE Project	1	1	EE-G-2/2013	S	February 5, 2013	February 20, 2013	

S-Shopping (pursuant to Para. 3,5 of Guidelines)

* First S is subject to prior review

Procurement Plan
Republic of Armenia
Energy Efficiency Project /GEF Grant/
Period covered by this procurement Plan: October , 2012 - March, 2014
Capacity Building

N	Contract	Description	Number of Contracts	BID ID	Selection Method	Request for Expression of Interest / Tender Invitation date	Expression of Interest Submission/Bid opening Date	Status
1	Participation in EE related events*		multiple		SOE			

* Trainings, seminars, other events proposed by specialized organizations